
4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE 27/09/2021 

REPORT NO  01 

PHASE CONTRACT NO 47PM0321C0005 CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building 

P
R

EP
A

R
A

TO
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

42 & 43 Establish Project Lay Down Area & Install temporary covers at roof joints.  

   

   

   

IN
IT

IA
L 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

   

   

   

   

FO
LL

O
W

-U
P

 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 
Activity No. 

Description 
Schedule 

Activity No. 
Description 

 None   

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 
 
                                                         27/09/2021 

 AUTHORIZED QC MANAGER AT SITE DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

(b) (6)



4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE 28/09/2021 

REPORT NO  02 

PHASE CONTRACT NO 47PM0321C0005 CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building 

P
R

EP
A

R
A

TO
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

 TSC not on site today  

   

   

   

IN
IT

IA
L 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

   

   

   

   

FO
LL

O
W

-U
P

 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 
Activity No. 

Description 
Schedule 

Activity No. 
Description 

 None   

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 
 
                                                         28/09/2021 

 AUTHORIZED QC MANAGER AT SITE DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

(b) (6)



4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE 29/09/2021 

REPORT NO  03 

PHASE CONTRACT NO 47PM0321C0005 CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building 

P
R

EP
A

R
A

TO
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

42 Establish project lay down area & deliver project safety materials to site  

   

   

   

IN
IT

IA
L 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

   

   

   

   

FO
LL

O
W

-U
P

 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 
Activity No. 

Description 
Schedule 

Activity No. 
Description 

 None   

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 
 
                                                         29/09/2021 

 AUTHORIZED QC MANAGER AT SITE DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

(b) (6)



4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE 30/09/2021 

REPORT NO  04 

PHASE CONTRACT NO 47PM0321C0005 CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building 

P
R

EP
A

R
A

TO
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

42 Establish project lay down area & deliver project safety materials to site  

   

   

   

IN
IT

IA
L 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

   

   

   

   

FO
LL

O
W

-U
P

 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 
Activity No. 

Description 
Schedule 

Activity No. 
Description 

 None   

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 
 
                                                         30/09/2021 

 AUTHORIZED QC MANAGER AT SITE DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

(b) (6)



4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE 01/10/2021 

REPORT NO  05 

PHASE CONTRACT NO 47PM0321C0005 CONTRACT TITLE Expansion Joint Slab Edge Modification Census North & South Building 

P
R

EP
A

R
A

TO
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

42 Establish project lay down area & deliver project safety materials to site  

45 Site survey & layout of expansion joints  

   

   

IN
IT

IA
L 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

   

   

   

   

FO
LL

O
W

-U
P

 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 
Activity No. 

Description 
Schedule 

Activity No. 
Description 

 None   

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 
 
                                                         01/10/2021 

 AUTHORIZED QC MANAGER AT SITE DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

(b) (6)



4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

EP
A

R
A

TO
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 
Activity No. 

Definable Feature of Work Index # 

   

   

   

   

FO
LL

O
W

-U
P

 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 
Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 
Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 
Activity No. 

Description 
Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 

 AUTHORIZED QC MANAGER AT SITE DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 
Activity No. 

Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

28 Penhall arrive to GPR concrete slab at joint edge starting from roof top of garage (C)
45 Atlantic restoration continue to measure and layout for saw cutting concrete edge at garage (A-B)

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

06
10/04/2021

Sign

10/04/2021

Sign

10/04/2021

rpadmanabhan
Text Box
Jim Beard 

rpadmanabhan
Text Box
Jim Beard 



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 7, 2021, ID #18

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 7, 2021 5:22 PM

Last updated by 

Weather

Rain: 0.0 inches Powered by Dark Sky

7:00 AM Cloudy skies
Temperature: 63°F

Wind: 3mph, W

Humidity: 89%

12:00 PM Partly Cloudy
Temperature: 71°F

Wind: 3mph, W

Humidity: 74%

4:00 PM Partly Cloudy
Temperature: 76°F

Wind: 4mph, W

Humidity: 64%

Updated Oct 7, 2021 at 4:55 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

Garage (C) TSC close ramp going to second level to keep vehicles from passing through.

PenHall  performed X-ray on concrete slab joints on floor 3 and 4 at column (A-B)

Ramp closure on garage (C) while x-ray being performed.

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

08

10-7-21

10-7-21(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 8, 2021, ID #20

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 8, 2021 8:28 AM

Last updated by 

Weather

Rain: unavailable Powered by Dark Sky

7:00 AM Partly Cloudy
Temperature: 61°F

Wind: 1mph, SW

Humidity: 92%

12:00 PM Partly Cloudy
Temperature: 73°F

Wind: 3mph, NW

Humidity: 72%

4:00 PM Partly Cloudy
Temperature: 77°F

Wind: 6mph, NW

Humidity: 61%

Updated Oct 8, 2021 at 7:46 AM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

Pre planning up coming work activity / safety…week of 10/11/21

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

10

10-8-21

October 08 2021(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 12, 2021, ID #22

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 12, 2021 4:44 PM

Last updated by 

Weather

Rain: 0.0 inches Powered by Dark Sky

7:00 AM Cloudy skies
Temperature: 62°F

Wind: 5mph, S

Humidity: 100%

12:00 PM Cloudy skies
Temperature: 66°F

Wind: 3mph, S

Humidity: 94%

4:00 PM Partly Cloudy
Temperature: 70°F

Wind: 4mph, W

Humidity: 83%

Updated Oct 12, 2021 at 4:29 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

PenHall  to continue GPR scanning on garage (C) at joint edge from (4) floor heading down to (1). 

Garage (C) is completed. 

Tyron from PenHall perform GPR scanning on joint edge.

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

11

10/12/21

10/12/21(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 13, 2021, ID #24

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 13, 2021 4:36 PM

Last updated by 

Weather

Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy
Temperature: 63°F

Wind: 1mph, N

Humidity: 100%

12:00 PM Partly Cloudy
Temperature: 71°F

Wind: 3mph, NE

Humidity: 83%

4:00 PM Partly Cloudy
Temperature: 75°F

Wind: 4mph, NE

Humidity: 70%

Updated Oct 13, 2021 at 4:36 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

PenHall to continue GPR scanning on garage (A) at joint edge on (4) floor heading to (1).

Tyrone with PenHall performed GPR scanning on concrete joint edge for saw cutting concrete.

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

12

10/13/21

10/13/21(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 14, 2021, ID #26

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 14, 2021 6:35 PM

Last updated by 

Weather

Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy
Temperature: 61°F

Wind: 4mph, SE

Humidity: 99%

12:00 PM Partly Cloudy
Temperature: 74°F

Wind: 6mph, S

Humidity: 73%

4:00 PM Partly Cloudy
Temperature: 78°F

Wind: 5mph, S

Humidity: 55%

Updated Oct 14, 2021 at 5:23 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

77 Atlantic restoration done a test run on concrete edge cutting on fourth floor.

82 TSC assist in ramp closure on third floor ramp.

77 Concrete saw cutting by Atlantic restoration. Test run

100% PPE for workers and others.

77 Concrete saw cutting for testing of equipment.

Atlantic restoration…. Superintendent ( Russell Condron) directed crew to do so.

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

13

10/14/21

10/14/21(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 15, 2021, ID #28

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 17, 2021 5:35 PM

Last updated by 

Weather

Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear
Temperature: 60°F

Wind: 2mph, N

Humidity: 95%

12:00 PM Partly Cloudy
Temperature: 77°F

Wind: 4mph, N

Humidity: 67%

4:00 PM Sunny & Clear
Temperature: 81°F

Wind: 7mph, N

Humidity: 60%

Updated Oct 17, 2021 at 12:29 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

Garage (A)

47 Atlantic restoration completed mobbing onsite 

Atlantic restoration prep covering joint edge on third floor.

83 TSC done ramp closure on second floor.

77 Atlantic restoration saw cut on fourth floor along line (C-D) on plans.

83 TSC done ramp closure on second floor 

77 Atlantic restoration done saw cutting of joint edge on fourth floor @ plan line (C-D)

TSC superintendent / QC:  and Randy Kemp from GSA  to see work performed to specs.

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

14

10/15/21

10/15/21(b) (6)

(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 18, 2021, ID #30

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 18, 2021 7:33 PM

Last updated by 

Weather

Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear
Temperature: 48°F

Wind: 6mph, E

Humidity: 76%

12:00 PM Sunny & Clear
Temperature: 62°F

Wind: 12mph, SE

Humidity: 47%

4:00 PM Sunny & Clear
Temperature: 66°F

Wind: 12mph, SE

Humidity: 36%

Updated Oct 18, 2021 at 6:49 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

59 TSC closed all entrance coming or going 

61 Atlantic restoration performed saw cutting along concrete joint edge. All joints within specs 

93 Atlantic restoration performed saw cutting along concrete joint edge. All joints within specs 

85 Atlantic restoration performed saw cutting along concrete joint edge. All joints within specs plus 

59 TSC performed garage closure of entrance coming or going.

64 Wash and cleaning of area .

96 Wash and cleaning of area . 

88 Wash and cleaning of area . 

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

15

10/18/2021

10/18/2021(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 19, 2021, ID #33

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 19, 2021 6:15 PM

Last updated by 

Weather

Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear
Temperature: 45°F

Wind: 4mph, E

Humidity: 80%

12:00 PM Sunny & Clear
Temperature: 65°F

Wind: 8mph, E

Humidity: 46%

4:00 PM Sunny & Clear
Temperature: 72°F

Wind: 9mph, E

Humidity: 35%

Updated Oct 19, 2021 at 5:55 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT 

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

Roof top of garage A along A-B and C-D line on plans.

52 Saw cutting joint edge in both areas.

62/94 Purging on joint edge on level 1-2 floor along A-B  and C-D.

80 Wash and clean area 

Garage A

52 Saw cutting concrete joint edge on roof  along A-B and C-D column as planned.

80 Wash and clean up 

62/94 Purging joint edge with recommend materials.

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

16

10/19/2021

10/19/2021(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 21, 2021, ID #37

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 21, 2021 7:35 PM

Last updated by 

Weather

Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy
Temperature: 50°F

Wind: 2mph, NE

Humidity: 93%

12:00 PM Sunny & Clear
Temperature: 70°F

Wind: 4mph, N

Humidity: 55%

4:00 PM Sunny & Clear
Temperature: 75°F

Wind: 8mph, N

Humidity: 42%

Updated Oct 21, 2021 at 6:55 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

52/77 Saw cutting joint edge on fourth and fifth floor on both ramps along (B-C) line.

55/80 Wash and clean area on ramp.

Electrical chipping to due around electrical pvc was done on (C-D) completed.

52/77 Atlantic restoration saw cut ramps on fourth and roof. 

100% on safety 

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

18

10/21/2021

10/21/2021(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 20, 2021, ID #35

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 21, 2021 7:29 AM

Last updated by 

Weather

Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy
Temperature: 53°F

Wind: 4mph, E

Humidity: 78%

12:00 PM Sunny & Clear
Temperature: 72°F

Wind: 9mph, SE

Humidity: 45%

4:00 PM Sunny & Clear
Temperature: 75°F

Wind: 8mph, E

Humidity: 40%

Updated Oct 20, 2021 at 6:04 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPO

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

52 Atlantic restoration saw cut on roof top according to specs.

55 Wash and clean areas 

92 Atlantic restoration went to second floor for some modifications on saw cutting joints.

96 Wash and clean 

52 Atlantic restoration saw cut joint edge on roof 

55 Wash and clean 

92 Atlantic restoration went to second floor for some modificat Yes

96 Wash and clean 

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

17

10/20/2021

10/20/2021(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 26, 2021, ID #44

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 27, 2021 7:42 AM

Last updated by 

Weather

Rain: 0.2 inches Powered by Dark Sky

7:00 AM Partly Cloudy
Temperature: 58°F

Wind: 8mph, SE

Humidity: 92%

12:00 PM Partly Cloudy
Temperature: 63°F

Wind: 14mph, SE

Humidity: 67%

4:00 PM Partly Cloudy
Temperature: 59°F

Wind: 17mph, SE

Humidity: 58%

Updated Oct 26, 2021 at 8:56 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

62/94/86 Hand patch joint edge and patch under joint edge 

88/92 Wash and clean concrete slab 

91 TSC to do closure on second floor 

41 Atlantic restoration to Mob from garage A to garage C.

62/94/86 Hand patch joint edge 

88/92 Washing and cleaning of concrete slab 

91 TSC to do closure on second floor 

41 Atlantic restoration to mob from garage A to garage C 

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

21

10/26/2021

10/26/2021(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 27, 2021, ID #46

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 28, 2021 7:42 AM

Last updated by 

Weather

Rain: 0.0 inches Powered by Dark Sky

7:00 AM Partly Cloudy
Temperature: 52°F

Wind: 11mph, SE

Humidity: 81%

12:00 PM Sunny & Clear
Temperature: 63°F

Wind: 12mph, SE

Humidity: 61%

4:00 PM Sunny & Clear
Temperature: 69°F

Wind: 11mph, SE

Humidity: 55%

Updated Oct 28, 2021 at 7:41 AM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

77/53/41 Finished hand patch and mobbing from garage A to garage C.

111 TSC to close off garage C for saw cutting on first floor.

113 Atlantic restoration to saw cut joint edge on first floor per plan.

116 Atlantic restoration to wash and clean area.

113 Saw cutting per plan along A-B line on first floor.

111 TSC to close off garage for operation of saw cutting.

116 Atlantic restoration to wash and clean area after saw cutting was completed. 

77/53/41 Atlantic restoration completed hand patch and mobbing from garage A to garage C.

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

22

10/27/2021

10-27-2021(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Oct 29, 2021, ID #51

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Oct 31, 2021 6:22 PM

Last updated by 

Weather

Rain: 1.4 inches Powered by Dark Sky

7:00 AM Rainy
Temperature: 56°F

Wind: 14mph, W

Humidity: 98%

12:00 PM Rainy
Temperature: 58°F

Wind: 15mph, W

Humidity: 100%

4:00 PM Rainy
Temperature: 61°F

Wind: 8mph, SW

Humidity: 100%

Updated Oct 31, 2021 at 6:09 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

83 TSC performed MOT in basement of garage through out and on garage C third floor ramp.

138/130 Atlantic restoration performed saw cutting on concrete joints edge.

116/133/141 Atlantic restoration wash and clean up area.

83 TSC done removal of MOT in front of garage.

130/138 Atlantic restoration performed saw cutting on concrete joint edges.

116/133/141 Atlantic restoration wash and clean up area.

83 TSC removed MOT at entrance of garage C.

100% PPE when operating walk behind 20 inch concrete saw cutter.
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10/29/2021

10/29/2021(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Nov 1, 2021, ID #53

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Nov 2, 2021 7:55 AM

Last updated by 

Weather

Rain: unavailable Powered by Dark Sky

7:00 AM Sunny & Clear
Temperature: 49°F

Wind: 5mph, E

Humidity: 87%

12:00 PM Sunny & Clear
Temperature: 58°F

Wind: 10mph, SE

Humidity: 49%

4:00 PM Sunny & Clear
Temperature: 59°F

Wind: 7mph, SE

Humidity: 43%

Updated Nov 1, 2021 at 7:19 PM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

69 Atlantic restoration saw cutting joint edge in garage B

72 Atlantic restoration to cleanup and power wash area.

67 TSC to provide garage B closure for operation.

67 TSC to close off section of garage B for saw cutting operation.

69 Atlantic restoration to saw cut joint edge.

72 Atlantic restoration to cleanup and power wash area.

Safety tool box talk topic for the week… portable fire extinguisher 
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11/1/2021

11-1-2021(b) (6)



21-002 SUIT Parking Garage
4600 Silver Hill Road, Suitland-Silver Hill, Maryland

Prepared by 1 Created with PlanGrid

Contractor QC Report
Nov 2, 2021, ID #55

REPORT DETAILS

Description  

Created by 

Status Draft

Last update Nov 3, 2021 7:15 AM

Last updated by 

Weather

Rain: 0.1 inches Powered by Dark Sky

7:00 AM Partly Cloudy
Temperature: 47°F

Wind: 2mph, SE

Humidity: 79%

12:00 PM Cloudy skies
Temperature: 49°F

Wind: 7mph, SE

Humidity: 77%

4:00 PM Rainy
Temperature: 47°F

Wind: 5mph, SE

Humidity: 90%

Updated Nov 3, 2021 at 7:06 AM

(b) (6)

(b) (6)

(b) (6)

https://app.plangrid.com/projects/98869bfb-d8fd-fec1-290f-aaeed1e2786e/home
https://darksky.net/poweredby/


4296/2 (9/98)  SHEET 1 OF 1 

CONTRACTOR QUALITY CONTROL REPORT 
(ATTACH ADDITIONAL SHEETS IF NECESSARY) 

DATE  

REPORT NO   

PHASE CONTRACT NO  CONTRACT TITLE  

P
R

E
P

A
R

A
T

O
R

Y
 

WAS PREPARATORY PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL PREPARATORY PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

IN
IT

IA
L
 

WAS INITIAL PHASE WORK PREFORMED TODAY? YES     NO      

IF YES, FILL OUT AND ATTACH SUPPLEMENTAL INITIAL PHASE CHECKLIST. 

Schedule 

Activity No. 
Definable Feature of Work Index # 

   

   

   

   

F
O

L
L
O

W
-U

P
 

WORK COMPLIES WITH CONTRACT AS APPROVED DURING INITIAL PHASE? YES     NO     
 

WORK COMPLIES WITH SAFETY REQUIREMENTS? YES     NO     

Schedule 

Activity No. 

Description of Work, Testing Performed & By Whom, Definable Feature of Work, Specification 

Section, Location and List of Personnel Present 

  

  

  

  

  

  

  

  

  

  

  

REWORK ITEMS IDENTIFIED TODAY (NOT CORRECTED BY CLOSE OF BUSINESS) REWORK ITEMS CORRECTED TODAY (FROM REWORK ITEMS LIST) 

Schedule 

Activity No. 
Description 

Schedule 

Activity No. 
Description 

    

    

    

 REMARKS (Also Explain Any Follow-Up Phase Checklist Item From Above That Was Answered "NO"), Manuf. Rep On-Site, etc. 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

DATE 

GOVERNMENT QUALITY ASSURANCE REPORT DATE  

QUALITY ASSURANCE REPRESENTATIVE'S REMARKS AND/OR EXCEPTIONS TO THE REPORT 

Schedule 

Activity No. 
Description 

  

  

  

  

  

 

 GOVERNMENT QUALITY ASSURANCE MANAGER DATE 

 

114 Atlantic restoration hand patch joint edge on garage C first floor upper/lower.

Atlantic restoration use electrical grinder and electrical concrete chipper on joint edge to prep for hand patch.

114 Hand patch first floor upper/lower joint edge on garage C.

Atlantic restoration clean up area.

100% PPE when using electrical grinder and concrete chipper.

47PM0321C0005 Expansion Joint Slab Edge Modification Census North & South Building

26

11/2/2021

11/2/2021(b) (6)
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